
TOWN OF NEWINGTON 
 

TOWN HALL RENOVATION PROJECT BUILDING COMMITTEE  
 

MINUTES 
 

SEPTEMBER 23, 2009 
 

TOWN HALL CONFERENCE ROOM 1 
 

 
I. Call to Order – Mr. Bottalico, Chairperson, called the meeting to order at 3:47 

pm. 
 

II. Roll Call – Members present: Mike Lenares, Tom Bowen, Steve Woods and 
Dan Carson. Others present: Robert Korpak, Director of Facilities 
Management; Lou Jachimowicz. 

 
III. Public Participation - None 

 
IV. Lower Level Project Status – Mr. Korpak presented a brief project status 

overview followed by the financial status of the project. The remaining project 
contingency is $31,611. Mr. Korpak reviewed all encumbered items to date 
and presented a list of open change orders to be considered by the committee 
for approval. The listed change orders totaled 15,283. leaving a remaining 
contingency of 16,078. if approved. Mr. Korpak also reviewed the furniture 
quotes from three vendors to enable the furnishing of this new space. All 
vendors were given the same furniture layouts and seating requirements to 
establish a pricing baseline. The results of the quotes were shared with the 
committee as follows: Bell Office Furniture 25,996. (new furnishings) OFI 
furniture 31,986. (new furnishings) and Transfer Enterprises 11,840. (used 
furnishings). Mr. Woods questioned if this used furniture would be matching 
or look like “used furniture”. Mr. Korpak stated that yes; the furniture would 
be matching for the areas and was in very good condition. The committee 
requested Mr. Korpak to procure furniture from Transfer Enterprises. 

 
 
V. Mr. Korpak presented the financial results to the committee which shows a 

new contingency balance of 29,378. After furniture purchase and the addition 
of a funds transfer from Channel 14 budget of 15,300. and the addition of 
grant transfers in the amount of 10,000. to the building fund. 
 
Mr. Bowen asked if any new security cameras were to be installed as part of 
the project. Mr. Korpak stated that none were included and pointed out there 
are existing cameras in the Lobby area. Mr. Bowen asked that cameras be 
considered as part of the project to be mounted within the new workspace hall 



area. Mr. Korpak will obtain pricing for this work to present to the committee 
at the next meeting. 

 
 

 
VI. Consider and Take Action on Change Orders – Mr. Woods made a motion 

that the Town Hall Renovations Project Building Committee accept the 
proposed change orders as presented. Second by Mr. Bowen. The motion 
passed unanimously by a vote of 3 YES to 0 NO. 

 
VII. Any Other Business Pertinent to the Committee – None 

 
 
VIII. Public Participation – None. 

 
IX. Response to Public Participation – None. 

 
X. Adjournment – The meeting adjourned at 4:15 pm. 

 
 
 

Respectfully submitted, 
 
Robert Korpak 
Director of Facilities Management. 

 
 
 
 


